STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: G20IUI2  Pepe 1 o
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 135 SUPPLEMENT#: q | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $118,909,445.58
COST: $492’630_00 INCREASE DECREASE [ HEADQUARTERS APPROVAL REQUIRED? YES []NO
: : IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:
v $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Additional Work Tower Pull Back ' CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- N | L TR . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Brgiicl Bantrast Times Time:Ad), This:Ghange: Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3
THIS CHANGE ORDER PROVIDES FOR: e

Performing additional field work to decouple the T1 Erection Tower (T1ET) from the T1 Tower. Compensating for a portion
of the field work costs for the T1 Tower pull back foundation, tieback installation, and tieback removal. Compensating for a
portion of the design costs for the T1ET tieback.

The original Contract allowed the T1 Tower to be pulled back with the T1ET connected. CCO 87 added counterweight
concrete from PP 82 to PP 106 to adjust the profile of the main cable, thereby increasing the Tower offset beyond the
capacity of the TIET. CCO 135 S0 performed an additional tieback analysis. This supplement will compensate for
additional costs due to the adjustment of the connections between the T1ET and the T1 Tower for pull back as well as the
additional cost in increasing the capacity of the T1 Tower pull back system to meet the requirements from the analysis in
CCO 135 S0.

The cost of this change order is $492,630.00 lump sum, which can be financed from the contingency fund. A detailed cost
analysis is on file. The cumulative total of CCO 135 S0 and CCO 135 S1 is $556,699.00.

No time adjustment is warranted, as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Ken Terpstra (Proj. Manager), Rich Foley (HQ
Oversight), and Wenyi Long (Bridge Design). Maintenance concurrence is not required.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 10/19/11 THIS REQUEST TOTAL TO DATE
ITEMS i i
Bridge Engineer: Date $0.00 $0.00
FORCE ACCOUNT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 10/20/11 | AGREED PRICE $492,630.00 $556,699.00
Project Manager: Proj Manager, Ken Terpstra Date 11/4/11 | ADJUSTMENT $0.00 $0.00
FHWA Rep.. Date TOTAL $492,630.00 $556,699.00
; FEDERAL PARTICIPATION
Environmental: Date 7
Other ( i) HQ. Rich Fol Date 10/20/11 D PARTICIPATING |:] PARTICIPATING IN PART NONE
er (specify):
£ g IEH PRI g D NON-PARTICIPATING (MAINTENANCE) |:| NON-PARTICIPATING
Other (specify): Date ) I
FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
DieicERHarApprovalBy: A Date [Llcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HE (Isstie: APRRavE) B Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer’s Signature: Date
7/%4%%/%%4/ F-2/-12.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



